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Client: Needham DPW Dates: 07/27/15 to 07/31/15
Contract: Rockwood Lane Extension
Developer: Wayside Realty Trust Inspector(s) on site: MH/BL/ND

WORK COMPLETED THIS WEEK

· Blasting occurred Wed., Thur. and Fri.
· Excavation of blasted materials
· 10 truckloads of stockpiled rock and soil removed from site.
· Ongoing rock drilling in southeast corner of site.
· Conducted 3 blasts on 7/29, 4 blasts on 7/30 and 4 blasts on 7/31.
· Needham fire detail and NStar Rep on site.
· Received multiple complaints related to blasting intensity and notification.
· Trucks hauling material offsite utilizing approved truck route and turnaround on site.

WORK ANTICIPATED FOR NEXT WEEK

· Blasting anticipated Monday, Wednesday, Thursday, and possibly Friday.
· Potential removal of additional stockpiled material.
· Trucks notified of approved trucking route.
· Earthwork and grading.
· Improved off site vehicle impacts.
· Continued improvements to blasting notification.
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PHOTOS

Setting blasting mats prior to blasting Loading holes for first blast 7/29/15

Seismograph Setup front right corner house 30
Rockwood Lane

Trailers hauling excavated rock and soil offsite to
Tresca Brothers Concrete
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PHOTOS

Rock Drilling Continues Daily Excavation of blasted rock


